PULSEIQ — PHASE 2 SUBMISSION REPORT

Workforce Analytics Application | Data Analytics | 1 November 2026

Prepared by	Dilip D	**GitHub**	github.com/Dilip111004/pulseiq
Phase tag	phase-2	**Commit**	232ca5c — Complete Phase 2 dashboards and monthly reporting
Branch	phase-2-pq13-cross-department-impact-view	**Release**	Phase 2 branch and annotated tag pushed to GitHub

Executive summary

PulseIQ is a Streamlit-based workforce analytics application that turns workforce, payroll and operational data into management dashboards. Phase 2 adds five core dashboards covering attendance and leave, attrition, team productivity, payroll cost, and budget-versus-actual performance. It also extends the application with cross-department analysis, AI signals, an executive scorecard, a custom KPI builder and recurring Excel reporting.

The Phase 2 changes are committed and published on the dedicated GitHub branch. The **phase-2** tag was pushed successfully. The existing Phase 1 **master** branch was preserved.

1. Phase 2 task delivery

TASK	DASHBOARD	IMPLEMENTATION EVIDENCE
PQ-06	Attendance & Leave Trends	Page implemented; included in Streamlit navigation and visually checked.
PQ-07	Attrition Analytics	Page implemented; included in Streamlit navigation and visually checked.
PQ-08	Team Productivity	Page implemented; included in Streamlit navigation and visually checked.
PQ-09	Payroll Cost	Page implemented; included in Streamlit navigation and visually checked.
PQ-10	Budget vs Actual	Budget and KPI target comparison page implemented; included in navigation and visually checked.

2. Additional analytics and reporting

MODULE	RECORDED RESULT
PQ-13 — Cross-Department Impact	198 department-month rows reconciled; 13 comparable metrics passed.
PQ-14 — AI Signals	Page created, syntax checked, launched and visually confirmed.
PQ-15 — Executive Scorecard	Six financial KPI cards populated; contrast corrected; page visually confirmed.
PQ-16 — Monthly Report Builder	October 2025 and September 2026 Excel packs generated and visually inspected; five chart references verified in each. Unsupported-month checks for March 2025 and October 2026 passed.
Custom KPI Builder	Additional analytics page included in application navigation.

LIVE STREAMLIT DASHBOARD

Open the deployed PulseIQ Phase 2 application:

Open PulseIQ Live Dashboard

3. Validation and operational evidence

AREA	RECORDED RESULT
Cross-department reconciliation	198 department-month records reconciled against the supplied reference; 13 comparable metrics passed.
Dashboard verification	Five official Phase 2 dashboards and four additional analytics pages were visible in Streamlit navigation during user visual review.
AI Signals and Scorecard	Both pages launched and were visually checked. The scorecard displayed six populated financial KPI cards.
Monthly Excel reports	September 2026 and October 2025 report packs generated and visually inspected; five chart references verified in each.
Unsupported period handling	Checks for March 2025 and October 2026 passed as unsupported-month cases.
Monthly schedule	Windows Task Scheduler task registered and verified as Ready; configured for day 5 of each month, beginning 5 November 2026 at 07:00.
GitHub delivery	Phase 2 branch and annotated phase-2 tag pushed successfully. Commit: 232ca5c.

4. Problems encountered and resolutions

Phase 2 source and output dependencies: Some dashboard files and PQ-10 output dependencies were missing from the working copy. The required output CSV and related SQL/source files were restored, after which the dashboard navigation was checked.

Python source encoding: A non-standard dash character in a Python caption caused a source-encoding syntax error. The caption was changed to a standard ASCII hyphen and the affected Python files were syntax-compiled.

Git branch history: During branch synchronization, the original Phase 2 commit was recovered from the local Git reflog and reapplied on top of the updated Phase 1 history. The resulting Phase 2 commit was verified and pushed without changing the Phase 1 master branch.

5. Key learning

• Designed dashboard pages around practical workforce and finance questions, with attention to consistent filters and readable KPIs.

• Strengthened reconciliation practices by comparing department-month outputs against a supplied reference and checking comparable metrics.

• Built repeatable Excel reporting outputs and verified embedded chart references and unsupported reporting periods.

• Practised Git branch recovery and release tagging while preserving the existing Phase 1 history.

6. Next-phase direction

The next development cycle can build on the Phase 2 foundation by improving deployment and stakeholder access, expanding automated monitoring of scheduled reporting, and extending dashboard insights with additional validated workforce and finance KPIs. These directions provide a roadmap for continued product development beyond the current Phase 2 implementation.

Repository: github.com/Dilip111004/pulseiq
Branch: phase-2-pq13-cross-department-impact-view
Tag: phase-2 **Commit:** 232ca5c